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Addendum No. 23
Dear Contractor:

This addendum is being issued to the contract for construction on State highway in SAN FRANCISCO COUNTY IN
SAN FRANCISCO FROM 0.6 KM TO 1.3 KM EAST OF THE YERBA BUENA TUNNEL EAST PORTAL.

Submit bids for this work with the understanding and full consideration of this addendum. The revisions declared in this
addendum are an essential part of the contract.

Bids for this work will be opened on May 26, 2004.

This addendum is being issued to revise the Project Plans, the Notice to Contractors and Specia Provisions, and the
Proposal and Contract.

Project Plan Sheets 13C, 32, 33, 53, 75D, 547, 548, 549, 550, 560, 561, 562, 563, 564, 565, 566, 567, 568, 569, 574,
577,578, 716, 743, 760, 823, 853, 854, 889, 891, and 912 are revised. Half-sized copies of the revised sheets are attached for
substitution for the like-numbered sheets.

Project Plan Sheets 566A and 566B are added. Half-sized copies of the added sheets are attached for addition to the
project plans.

In the Specia Provisions, Section 2-1.04, "ESCROW OF BID DOCUMENTATION," the eleventh paragraph is revised
asfollows:

"The first, second, and third apparent low bidders shall present the bid documentation for escrow at the
Digtrict 4 Office, 111 Grand Avenue, Oakland, CA, (510) 286-5209, on the first Wednesday between 1:00
p.m. and 2:00 p.m., following the time indicated in the "Notice to Contractors" for the opening of bids. The
fourth and subsequent apparent low bidders shall present the bid documentation for escrow if requested by
the Department to do so."

In the Special Provisions, Section 2-1.06, "BIDDERS COMPENSATION," the fourth paragraph is revised as follows:
"The Contractor shall be compensated for paying bidder compensation to the second and third low

bidders in conformance with the provisions of Section 9-1.03B, "Work Performed by Special Forces or

Other Special Services," of the Standard Specifications, except that 1 percent, in lieu of 15 percent, will be

added to the invoice price. No additional mark ups will be allowed."

In the Special Provisions, Section 5-1.16, "INTEGRATED SHOP DRAWINGS," isrevised as attached.
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In the Special Provisions, Section 5-1.27, "PAYMENTS," Item C of the fifth paragraph is revised as follows:
"C. Accelerated Working Drawings Submittal $25,000,000"

In the Specia Provisions, Section 5-1.31, "ENVIRONMENTALLY SENSITIVE AREAS (GENERAL)," the following
subsection is added after subsection "RESOURCE REGULATIONS AND MANDATES:"

"PROTECTION OF BUILDING No. 262

Attention is directed to Section 7-1.12, "Preservation of Property,” and Section 7-1.12, "Responsibility
for Damage," of the Standard Specifications, and the provisions in "Photo Survey of Existing Facilities,"
and "Vibration Monitoring," of these special provisions, regarding Building No. 262, a historical building
that isincluded in ESA 2.

The Contractor shall take measures to protect the building from damage caused by the Contractor's
operations. The Contractor shall submit a building protection plan for the Engineer's review at least 30
days prior to the start of adjacent or overhead construction. The Contractor shall also notify the Engineer at
least 48 hours prior to the start of adjacent or overhead construction.

The Contractor shall bear full liability for any damage to Building No. 262 caused by the Contractor's
operations.

Should any damage to Building No. 262 occur, the Contractor shall notify the Engineer within 24
hours. The Engineer may order the suspension of construction operations until the Contractor takes all
necessary measures to prevent further damage to the building, and until an approved repair is completed.
The Contractor shall submit a repair plan to the Engineer for approval prior to the start of such work. The
Engineer will review the plan within 90 days. All repairs must follow the Secretary of the Interior's
Standards for the Treatment of Historic Properties (http://www2.cr.nps.gov/tps/standguide/index.htm), and
must be undertaken by a licensed preservation architect who meets the Secretary of the Interior's
Professiona  Qualifications Standards for Historic  Architecture  (http://www.cr.nps.gov/local-
law/arch_stnds 9.htm). The Department may retain not less than $2,100,000 from moneys due or that may
become due the Contractor under the contract, until an approved repair or reconstruction is complete.”

In the Special Provisions, Section 5-1.31, "ENVIRONMENTALLY SENSITIVE AREAS (GENERAL)," subsection
"PAYMENT" isrevised as follows:

"PAYMENT

Full compensation for checking, repairing or replacing the ESA markings and for conforming to the
requirements of this section shall be considered as included in the contract prices paid for the various
contract items of work and no separate payment will be made therefor."

In the Special Provisions, Section 10-1.14, "WORKING DRAWING CAMPUS;" the following sentence is added to the
end of the second paragraph:

"The working drawing campus shall be available for the duration of the contract, or until no longer
required as approved by the Engineer."

In the Special Provisions, Section 10-1.15, "ACCELERATED WORKING DRAWINGS SUBMITTAL," is revised as
attached.

In the Special Provisions, Section 10-1.27, "PHOTO SURVEY OF EXISTING FACILITIES," isrevised as attached.
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In the Special Provisions, Section 10-1.36, "TEMPORARY TOWERS," subsection "SCHEDULE OF VALUES" is
revised as follows:

"SCHEDULE OF VALUES

Attention is directed to "Accelerated Working Drawings Submittal" in these special provisions.

The Contractor shall submit, for approval by the Engineer, a schedule of values detailing the cost
breakdown of the contract lump sum item for furnish and remove temporary towers. The schedule of
values shall reflect the items, work, quantities and costs required to furnish, erect, and remove temporary
towers, except for costs required to prepare working drawings as included in the contract lump sum price
paid for "Accelerated Working Drawings Submittal". The Contractor shall be responsible for the accuracy
of the quantities and cost used in the schedule of values.

The sum of the costs for the items of work listed in the schedule of values shall equal the contract lump
sum price for furnish and remove temporary towers.

No adjustment in compensation will be made in the contract lump sum price paid for furnish and
remove temporary towers due to differences between the quantities shown in the schedule of values
furnished by the Contractor and the quantities required to complete the work as shown on the plans and
specified in these specia provisions.

The schedule of values shall be submitted to the Engineer within the time required for submittal of the
Interim Baseline Schedule, as specified in "Progress Schedule (Critical Path)," of these special provisions.
When approved in writing by the Engineer, the schedule of values will be used to determine progress
payments for furnish and remove temporary towers during the progress of the work. No progress payment
for furnish and remove temporary towers will be made until the schedule of values is approved in writing
by the Engineer.

The schedule of values shall categorize the work by tower location and shall quantify the values into
the following progress payment milestones.

A. Furnish temporary tower material
B. Erect temporary tower
C. Remove temporary tower

The Contractor may propose additional milestones for progress payment subject to approval by the
Engineer."

In the Special Provisions, Section 10-1.36, "TEMPORARY TOWERS," subsection "PAYMENTS," the following
paragraph is added after the second paragraph:

"Costs for preparing working drawings in excess of amounts allocated in "Accelerated Working
Drawings Submittal" item shall be considered as included in contract prices paid for the various items of
work and no additional compensation will be allowed therefor."

In the Special Provisions, Section 10-1.38, "HIGH STRENGTH PRESTRESSING ROD (75 MM)," subsection "HIGH
STRENGTH PRESTRESSING ROD MANUFACTURER," the following paragraph is added after the seventh paragraph:

"The Contractor shall notify the Engineer and Macalloy Limited at least 30 days prior to the date on
which a Macalloy representative is required to be present at the job site.”
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In the Special Provisions, Section 10-1.41, "SPHERICAL BUSHING BEARING (PIER E2)," subsection "WORKING
DRAWINGS," the sixth paragraph is revised as follows:

"After complete working drawings and supplement are received by the Engineer, the Contractor shall
allow the Engineer 40 working days to review the submittal."

In the Special Provisions, Section 10-1.42, "FURNISH SPHERICAL BUSHING RING BEARING (HINGE K),"
subsection "WORKING DRAWINGS," the sixth paragraph is revised as follows:

"After complete working drawings and supplement are received by the Engineer, the Contractor shall
allow the Engineer 40 working days to review the submittal."

In the Special Provisions, Section 10-1.43, "TOWER CROSS BRACING SPHERICAL BUSHING BEARING,"
subsection "WORKING DRAWINGS," the sixth paragraph is revised as follows:

"After complete working drawings and supplement are received by the Engineer, the Contractor shall
allow the Engineer 40 working days to review the submittal."

In the Special Provisions, Section 10-1.44, "SHEAR KEY (PIER E2)," subsection "WORKING DRAWINGS," the sixth
paragraph is revised as follows:

"After complete working drawings and supplement are received by the Engineer, the Contractor shall
allow the Engineer 40 working days to review the submittal."

In the Special Provisions, Section 10-1.441, "LUBRICANT AND TEST," subsection "WORKING DRAWINGS," the
fourth paragraph isrevised as follows:

"Compl ete working drawings and supplement shall be submitted to the Engineer within one year after
the contract is awarded. After complete working drawings and supplement are received by the Engineer,
the Contractor shall allow the Engineer 40 working days to review the submittal. No fabrication of test
specimen and test fixtures shall begin until complete working drawings and supplement are reviewed and
approved, in writing, by the Engineer."

In the Special Provisions, Section 10-1.441, "LUBRICANT AND TEST," subsection "WORKING DRAWINGS," the
sixth paragraph isrevised as follows:

"The Contractor shall allow the Engineer 30 working days to review each of the certified test reports
for the tests. Lubricant shall not be used until the Engineer has approved all certified test reports.”

In the Special Provisions, Section 10-1.51, "STEEL STRUCTURES", subsection "WORKING DRAWINGS," the first
paragraph is revised as follows:

"Attention is directed to “Working Drawings,” and "Accelerated Working Drawing Submittals' in
these special provisions."”
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In the Special Provisions, Section 10-1.51, "STEEL STRUCTURES" subsection "MEASUREMENT AND
PAYMENT," the following paragraph is added after the third paragraph:.

"Costs for preparing working drawings in excess of amounts allocated in "Accelerated Working
Drawings Submittal" item shall be considered as included in contract prices paid for the various items of
work and no additional compensation will be allowed therefor."

In the Specia Provisions, Section 10-1.52, "CABLE SYSTEM," subsection "GENERAL," subsection "Working
Drawings," the first paragraph is revised as follows:

"The Contractor shall submit working drawings for the construction of the cable system to the
Engineer for approval in conformance with the provisions in “Working Drawings' and "Accelerated
Working Drawing Submittals" of these special provisions.”

In the Special Provisions, Section 10-1.52, "CABLE SYSTEM," subsection "MATERIALS AND FABRICATION,"
subsection "Cable Band Friction Testing," the following paragraph is added after the third paragraph:

"Interior surfaces of the cable bands shall be clean and free of any rust, lubricants, and moisture. The
surface of the mock cable under the cable band shall be cleaned in accordance with the provisions of
Surface Preparation Specification No. 1, "Solvent Cleaning," of the SSPC: The Society for Protective
Coatings. Solvent cleaning shall be supplemented by hand tool cleaning in accordance with the provisions
of Surface Preparation Specification No. 2, "Wire Brushing, and Hand Washing, and Rinsing," of the
SSPC: The Society for Protective Coatings to remove any non-adherent shop applied coating, or
detrimental foreign matter unable to be removed by solvent cleaning. Brass wire brushes shall be used for
this surface preparation. Steel wire brushes will not be permitted.”

In the Special Provisions, Section 10-1.52, "CABLE SYSTEM," subsection "ERECTION," subsection "Cable Bands,"
the following paragraph is added after the first paragraph:

"Interior surfaces of cable bands shall be clean and free of any rust, lubricants, and moisture. The
surface of the cable under cable bands shall be cleaned using the same procedures used for the approved
cable band friction testing."

In the Special Provisions, Section 10-1.52, "CABLE SYSTEM," subsection "MEASUREMENT," is revised to read
"MEASUREMENT AND PAYMENT."

In the Special Provisions, Section 10-1.52, "CABLE SYSTEM," subsection "MEASUREMENT AND PAYMENT," the
following paragraph is added after the fourth paragraph:

"Costs for preparing working drawings in excess of amounts allocated in "Accelerated Working
Drawings Submittal” item shall be considered as included in contract prices paid for the various items of
work and no additional compensation will be allowed therefor."
In the Special Provisions, Section 10-1.69, "MISCELLANEOUS METAL (CABLE TRAY SUPPORT)" is deleted.

In the Proposal and Contract, the Engineer’s Estimate Alternative 1 and Alternative 2, Item 100 is deleted as attached.
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To Proposal and Contract book holders:

Replace pages 32 and 40 of the Engineer's Estimate in the Proposal with the attached revised pages 32 and
40 of the Engineer's Estimate. The revised Engineer's Estimate is to be used in the bid.

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the
signature page of the proposal.

Submit bids in the Proposal and Contract book you now possess. Holders who have already mailed their
book will be contacted to arrange for the return of their book.

Inform subcontractors and suppliers as necessary.

This office is sending this addendum by UPS overnight mail to Proposal and Contract book holders to ensure that each
receivesit. A copy of this addendum and the modified wage rates are available for the contractor's use on the Internet Site;

http://www.dot.ca.gov/hg/esc/oe/weekly ads/addendum_page.html

If you are not a Proposal and Contract book holder, but request a book to bid on this project, you must comply with the
requirements of this letter before submitting your bid.

Sincerely,

ORIGINAL SIGNED BY:

REBECCA D. HARNAGEL, Chief

Office of Plans, Specifications & Estimates

Office Engineer

Attachments



5-1.16 INTEGRATED SHOP DRAWINGS

Attention is directed to "Working Drawings' in these special provisions.

Difficult construction is anticipated at the Pier W2 cap beam and Pier E2 cross beam that are highly congested with
reinforcing steel, high strength rods, post-tensioning strand tendons, cable tie-down pipe sleeves, anchor bolts, and other
concrete embedded items as shown on the plans. It is anticipated that various conflicts will be encountered between
embedded items within the concrete. The Contractor shall develop three-dimensional integrated shop drawings (ISD) for the
Pier W2 cap beam and Pier E2 cross beam in accordance with the details shown on the plans and the requirements of this
section. The ISD shall be of sufficient detail to demonstrate compatibility of the embedded items within the concrete.

Prior to commencing work on the 1SD, the Contractor (including any sub-consultants hired to work on the ISD) shall
attend a meeting with the Engineer to discuss the |SD work.

The Contractor shall utilize commercially available software that checks for interference in three dimensions. Prior to
acquiring the software, the Contractor shall submit to the Engineer the product name and application features of the software
for review and approval. The software shall be compatible with the computer-aided drafting (CAD) software used to develop
the ISD. Bar reinforcement shall be shown with deformed diameters. The Contractor shall develop CAD files using
different layers for each type of embedded item such that the sequence of construction of the member or area being detailed
can be shown.

Attention is directed to "Working Drawing Campus' in these special provisions for other equipment and software
reguirements.

Embedded items that are to be shown on the ISD shall include, but are not limited to, the following:

Prestressing ducts, anchorages, and blockouts
Bar reinforcing steel and splices including lap, welded, and mechanical splices
Anchor bolts
Anchor bolt plates
Anchorage reinforcement and hardware
Grout vents
High strength rods
Cable tie-down pipe sleeves
Seismic joint blockout
Drainage pipe
Utility conduits and openings
Inserts, bolt sleeves and studs
. Other items, as shown on the plans

Srx«e"IomMmoOOw>

The Contractor shall use the ISD to identify and propose resolution of all conflicts and interference between the planned
positions of embedded items and to satisfy the concrete cover shown on the plans.

If a conflict is identified, the Contractor shall document the conflict and propose any changes that are needed to the
embedded items in the 1SD's to resolve the conflict. Proposed changes to the embedded items shall be made by a licensed
Engineer practicing Civil Engineering with extensive previous experience developing 1SD.

The Contractor’s proposed changes in the ISD shall comply with the following sequence of item adjustments:

A. Pier W2 Cap Beam:

Non structural embedded items
Bar reinforcing steel

Vertical prestressing ducts
Transverse prestressing ducts
Continuity prestressing ducts
High strength anchor rods

Cable tie-down cable pipe sleeves

Noos~wdhpE

B. Pier E2 Cross Beam:

1. Nonstructural embedded items
2. Bar reinforcing steel

CONTRACT NO. 04-0120F4
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3. Prestressing ducts
4. Shear key anchor bolts
5. Bearing anchor bolts

The Contractor shall use the following measures in the order prescribed to resolve interference issues during the
preparation of the 1SD:

Adjust reinforcement spacing.

Bundle bars.

Relocate splices.

Change reinforcement size and number. Reduction of the total reinforcement area will not be permitted, unless
otherwise approved by the Engineer.

Change reinforcement shape.

Move embedded inserts.

nm oo®»

Attention is directed to "Working Drawing Campus" in these special provisions. The Working Drawing Campus shall be
used to facilitate resolution of the ISD.

The ISD to be submitted to the Engineer shall include the following:

A. Three sets of the ISD corresponding to the details as shown on the plans without any modifications. These ISD shall
indicate al conflicts including locations of the conflicts and items involved in the conflicts.

B. Three complete lists of conflicts with descriptions and the Contractor's proposed modifications for each conflict.

C. Three sets of the ISD corresponding to the details as shown on the plans with incorporation of the Contractor's
proposed modifications. These 1SD shall indicate that all previous identified conflicts have been resolved and
concrete cover requirements as shown on the plans are met.

D. 18D shall be 559 mm x 864 mm in size and shall use colored ink to differentiate each type of embedded items. For
each portion of the structure, ISD shall include a minimum of six isometric views. Any two isometric views shall be
90 degrees apart.

E. Threecopies of theSD in CAD file format on compact discs or tape for use by the Engineer.

An I1SD submittal that complies with all of the above requirements, in the opinion of the Engineer, will be defined as a
complete ISD submittal. Submittal of isometric drawings made from ISD shall in no way relieve the Contractor from any
other working drawing submittal required by these special provisions or the Standard Specifications.

CAD files of the contract drawings will not be made available to the Contractor.

After an ISD submittal is received by the Engineer, the Contractor shall allow the Engineer 7 days to review the ISD
submittal for completeness. If determined to be complete, the Engineer shall have 28 working days from the day of receipt to
review and approve the ISD submittal. For proposed modifications that are not approved by the Engineer, the Engineer will
propose aternative modifications to the Contractor. Modifications that result in changes to the plans or specifications, as
determined by the Engineer, will be made in accordance with Section 4-1.03 "Changes' of the Standard Specifications. The
Contractor shall submit revised 1SD incorporating the Engineer’s alternative modifications as specified in this section. |f
more than one |SD is submitted at one time, the time to be alowed for the review of the ISD shall not be less than the review
time specified above plus 14 days for each |SD submittal still under review and the Contractor shall designate the sequencein
which the submittals are to be reviewed.

Assembly of the mockup represented by the ISD and construction of the Pier W2 Cap Beam and Pier E2 Cross Beam
shall not begin until the Engineer has approved the complete ISD submittal with al conflicts resolved.

No extension of time will be permitted for the Contractor’s failure to identify all conflicts or to complete the ISD as
required by these special provisions.

Full compensation for preparing 1SD, including al revisions necessary due to conflict resolution measures taken by the
Contractor, shall be considered as included in the contract prices paid for the various items of work and no additional
compensation will be allowed therefor.
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10-1.15 ACCELERATED WORKING DRAWINGS SUBMITTAL

The contractor shall accelerate the following working drawing submittals from the shop plan preparation staff to the
Engineer to facilitate early resolution of construction working drawing issues and keep these submittals off the critical path of
the project.

Submittal Special provisions sections

Working drawings required for the W2 cap "INTEGRATED SHOP DRAWINGS"
beam

Working drawings and design calculations “Working Drawings’ in “TEMPORARY TOWERS’
for all temporary towers

Working drawings required for the “Working Drawings’ in “STEEL STRUCTURES’
fabrication of box girder structural steel

Working drawings required for the “Working Drawings’ in “STEEL STRUCTURES’
fabrication of all tower structural steel

Working drawings and supplemental “Erection Plan” in “STEEL STRUCTURES’

caculations for the erection of tower and
superstructure structural steel

Working drawings for castings “Castings’ in“STEEL STRUCTURES’

Written, detailed procedures for the “Fabrication/Erection Procedure and Mock-Ups’ in
fabrication and erection of the complex | “STEEL STRUCTURES’
assemblies listed under *“Fabrication/Erection
Procedure and Mock-Ups’

Working drawings for the construction of “Working Drawings’ in “CABLE SYSTEM”
the cable system

The Contractor shall receive approval from the Engineer for his working drawing submittal schedule, preliminary
erection plan, and weight control procedure prior to preparing working drawings for the fabrication of the box girder
structural steel, tower structural steel, and the cable system.

The Contractor shall submit, for approval by the Engineer, a schedule of costs detailing the breakdown of the contract
lump sum item. The schedule of costs shall be proportionate to the work involved and shall detail the costs and payment
schedule for each cost item associated with the process entailed in obtaining approva on al approved working drawing as
specified herein. When requested by the Engineer, the Contractor shall furnish any cost data, which might assist the Engineer
in verifying one-time partial payments and establishing a suitable schedule of costs. The schedule of costs will be used to
determine progress payments for "Accelerated Working Drawings Submittal” during the progress of the work. The schedule
of costs shall be submitted to the Engineer for approval with the working drawing submittal schedule as specified in
"Working Drawing Submittal Schedul€" of these special provisions.

Attention is directed to “Payments,” "Temporary Towers," "Steel Structures,” and "Cable System," of these specia
provisions.

The contract lump sum price paid for Accelerated Working Drawings Submittal shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in facilitating early
resolution of construction working drawings and preparing all the above specified working drawings, in conformance with
the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Payment will be made in accordance with "Payments," of these specia provisions. Payments will not be made for partial
submittals, although partial submittals may be accepted, as determined by the Engineer. For a submittal to be considered
complete, al items listed under the individual submittal requirements shall be completed, and al facets of the
operation/element fully developed. Payment will be made in the estimate following approval of each submittal set of the
working drawings. Submittals other than those listed herein will not receive separate payments, and shall be considered as
included in the various contract items involved.
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10-1.27 PHOTO SURVEY OF EXISTING FACILITIES

Attention is directed to "Environmentally Sensitive Areas (General)" elsewhere in these special provisions, regarding
protection of Building No. 262.

The Contractor shall perform two photo surveys, pre-construction and post-construction, of Building No. 262.

The Contractor shall perform the pre-construction photo survey 7 days prior to any field work in the vicinity of Building
No0.262, on Yerba Buena Island. Photo surveys shall be conducted in conformance with the requirements in these special
provisions. The scope of the examination shall include both internal and external cracks in structures, settlement, and
leakage. Crack monitoring shall be performed on all existing cracks with initial crack-gauge installation as part of the photo
survey project, as directed by the Engineer. Such monitoring shall include recording gauge readings twice a week, or as
determined by the Engineer. A report detailing such readings shall be provided to the Engineer.

The post-construction photo survey shall be completed after removal of temporary towers and fal sework.

The Contractor shall submit to the Engineer for approval a complete description of the work to be completed for each
surveyed location. The work to be completed shall consist of records of observations, and photographs.

The photograph prints shall be 12.7 cm x 17.8 cm. All negatives shall be provided. All photos shall be identified by
date, location, orientation, and labeled with a detailed description. All photos shall be submitted in a 3-ring binder and shall
include protective photo sleeves, building layout (including layout of each floor as necessary), and a summary sheet indexing
all photos.

Digital photos may be submitted in lieu of print film photographs described above. All other requirements as referenced
above shall also apply. In addition, requirements for digital photos are as follows:

= Photos shall have a minimum resolution of 1280 x 960 pixels with no compression.

= Digita prints shall be on a Disublimation Printer (a magazine quality printer capable of color fusion and continuous
tone) or alaser printer utilizing photo quality paper.

= All digital photos shall be stored with TIFF File formats on a CD ROM and provided to the Engineer.

The Contractor shall provide the Engineer with 6 copies of approved photo survey records.

The above records and photographs are intended for use as indisputable evidence in ascertaining the extent of damage
which may occur as a result of the Contractor's operations and are for the protection of the listed property owners, the
Contractor, and the State.

PAYMENT

The contract lump sum price paid for photo survey of existing facilities, shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing al the work involved in conducting photo surveys as
specified in these specia provisions, and as directed by the Engineer, complete in place, including crack monitoring, and
furnishing 6 sets of the approved photo survey records, as specified in these special provisions, and as directed by the
Engineer.

Additional photo surveys of existing facilities other than Building No. 262 will be paid for as extrawork as provided in
Section 4-1.03D of the Standard Specifications.

CONTRACT NO. 04-0120F4
REVISED PER ADDENDUM NO. 23 DATED MAY 4, 2004



ENGINEER'SESTIMATE

04-0120F4
Alternative 1

Item | ltem Item Unit of Estimated Unit Price Item Total

Code Measure Quantity
81 049325 ERECT STRUCTURAL STEEL KG 260 000
(3 (BRIDGE) (PIPE BEAM)
82 049326 INSTALL STRUCTURAL STEEL EA 4
(3) (BRIDGE) (PIPE BEAM)(HINGE A)
83 049327 FURNISH STRUCTURAL STEEL EA 4

(BRIDGE) (PIPE BEAM FUSE)
84 049328 FURNISH PWS CABLE SYSTEM KG 4 800 000
(SF)
85 049329 ERECT PWS CABLE SYSTEM KG 4 800 000
(SF)
86 049330 FURNISH SUSPENDER SY STEM KG 650 000
(SF)
87 049331 ERECT SUSPENDER SY STEM KG 650 000
(SF)
88 049332 TOWER SUSPENDER ASSEMBLIES LS LUMP SUM LUMP SUM
(9
89 030712 SERVICE PLATFORM EA 5
20 560218 FURNISH SIGN STRUCTURE (TRUSS) | KG 9200
91 560219 INSTALL SIGN STRUCTURE (TRUSS) | KG 9200
92 562002 METAL (BARRIER MOUNTED SIGN) | KG 1020
93 049333 PLASTIC LUMBER M3 99
(SF)
(o} 049334 UHMW POLYETHYLENE PANEL M2 637
(SFH (50 MM)
95 590115 CLEAN AND PAINT STRUCTURAL LS LUMP SUM LUMP SUM
) STEEL
96 049335 CLEAN AND PAINT STRUCTURAL LS LUMP SUM LUMP SUM
9 STEEL (TOWER)
97 049336 CLEAN AND PAINT STRUCTURAL LS LUMP SUM LUMP SUM
9 STEEL (BOX GIRDER)
98 049337 CLEAN AND PAINT STRUCTURAL LS LUMP SUM LUMP SUM
9 STEEL (BIKEPATH)
29 049338 CLEAN AND PAINT CABLESYSTEM |LS LUMP SUM LUMP SUM
€
100 BLANK
32
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ENGINEER'SESTIMATE

04-0120F4
ALTERNATIVE 2

Item | Item Item Unit of Estimated Unit Price Item Total

Code Measure Quantity
81 049325 ERECT STRUCTURAL STEEL KG 260 000
(3] (BRIDGE) (PIPE BEAM)
82 049326 INSTALL STRUCTURAL STEEL EA 4
(3] (BRIDGE) (PIPE BEAM)(HINGE A)
83 049327 FURNISH STRUCTURAL STEEL EA 4

(BRIDGE) (PIPE BEAM FUSE)
84 049328 FURNISH PWS CABLE SYSTEM KG 4 800 000
(SF)
85 049329 ERECT PWS CABLE SYSTEM KG 4 800 000
(SF)
86 049330 FURNISH SUSPENDER SY STEM KG 650 000
(SF)
87 049331 ERECT SUSPENDER SYSTEM KG 650 000
(SF)
88 049332 | TOWER SUSPENDER ASSEMBLIES LS LUMP SUM LUMP SUM
&)
89 030712 SERVICE PLATFORM EA 5
90 560218 FURNISH SIGN STRUCTURE (TRUSS) | KG 9200
91 560219 INSTALL SIGN STRUCTURE (TRUSS) | KG 9200
92 562002 METAL (BARRIER MOUNTED SIGN) | KG 1020
93 049333 PLASTIC LUMBER M3 99
(SF)
94 049334 UHMW POLYETHYLENE PANEL M2 637
(SFH (50 MM)
95 590115 CLEAN AND PAINT STRUCTURAL LS LUMP SUM LUMP SUM
©) STEEL
96 049335 CLEAN AND PAINT STRUCTURAL LS LUMP SUM LUMP SUM
©) STEEL (TOWER)
97 049336 CLEAN AND PAINT STRUCTURAL LS LUMP SUM LUMP SUM
©) STEEL (BOX GIRDER)
98 049337 CLEAN AND PAINT STRUCTURAL LS LUMP SUM LUMP SUM
©) STEEL (BIKEPATH)
99 049338 CLEAN AND PAINT CABLESYSTEM | LS LUMP SUM LUMP SUM
&)
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